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CCR No. 97-0522A Logged Date 4 / 4 / 9 7 Rev. A Request Type  CCR

Priority Routine Urgent x Emergency Affected Release B Change Class  II

Title (description)
CSS Requirements Rewordings, New Requirements & Link Additions to CSS L4s.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) o
Tech Reference
AC-96-0561

RTM Change x Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs);
‘unverified’ for verification status (L4s); and ` approved ` for L4 status.   Data reflects RTM
4/18/97 baseline.

Revision A split several CSS requirements to create new requirements, and added links to them.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator  Vidya Sagar (signed)  Vidya Sagar                           6/6/97
Signature Date

Office SE Office Manager (signed)  Edward J. Nicosia for Farzad Davarya                  6/11/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                   6/12/97
Signature Date
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